



Progress Photos

- Black Box: installation of overhead MEPs following completion of catwalk
- Area B: drywall installation of wall finishes




Progress Photos

- Area C: curtain wall glass and metal panel installation




Progress Photos

- Installation of corrugated panel at Area C Mech. Well



- Area C: masonry / corrugated panel interface



Progress Photos

- Area A: installation of metal panels at southwest elevation
- Area B: installation of metal panels on east elevation




Progress Photos

- Area B: frame installation for level 3 interior glazing



- Area A: installation of acoustical ceiling and duct vents



Progress Photos

- Area B: Auditorium control room framing and early drywall



- Area A: west elevation, decorative CMU

